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ESTIMATE RUN 11/28/2004

ESTIMATE SUMMARY 14:20:04

CONTID: C12606 ESTIMATE NO: 0012 PROG 2002

PCN: 12606-BID COFRS REPORTING CATEGORY: 3

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R.R. Overpass E/O Kremmling PERCENT TIME:

PROJECT NO: BR 0402-056

R.R. Overpass E/O Kremmling

NAME OF ROAD: 040A

PROJECT COUNTIES: GRAND

CONTRACTOR:

HAMON CONTRACTORS, INC. PAY PERIOD ENDING 11/28/2004 DATE TIME STARTED 09/24/2003

5670 FRANKLIN STREET DATE LET 08/07/2003 DATE WORK BEGAN 09/24/2003

DATE AWARDED 08/13/2003 DATE TIME STOPPED 10/27/2004

DATE CONTRACT EXECUTED 08/22/2003 DATE ACCEPTED 10/27/2004

DENVER CO 80216 303-297-0340 DATE NOTICE TO PROCEED 09/24/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,771,282.69 PARTICIPATING $ $ 284,270.78

AWARD PROJECT AMT: 2,590,348.59 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-6,531.08

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,151.70

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.74

188.5 TIME ALLOW:

ORIG TIME ALLOW:

189 WORK DAYS

WORK DAYS180

99.66%

9,365.65

284,270.78

277,739.70

276,588.00

$

$

$

$

2,761,917.04

0.00

2,761,917.04

134.50

2,762,051.54

-19,059.16

0.00

2,742,992.38

0.00

AMOUNT DUE 2,742,992.38 276,588.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 276,588.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00



CONTID: C12606 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 12606-BID ESTIMATE RUN 11/28/2004

PROJECT: BR 0402-056 ESTIMATE NO: 0012 14:20:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

60,000.00000 1.000 60,000.00

201-00000

0010 REMOVAL OF PIPE 2.000 2.000

EACH 0.000 0.00

1,600.00000 2.000 3,200.00

202-00033

0015 REMOVAL OF DELINEATOR 25.000 5.000

EACH 20.000 340.00

17.00000 25.000 425.00

202-00090

0020 REMOVAL OF ASPHALT MAT 9,517.000 9,250.000

SY 267.000 1,201.50

4.50000 9,517.000 42,826.50

202-00220

0025 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 2.000 2.000

EACH 0.000 0.00

6,500.00000 2.000 13,000.00

202-00500

0030 REMOVAL OF GROUND SIGN 13.000 5.000

EACH 8.000 520.00

65.00000 13.000 845.00

202-00810

0035 *REMOVAL OF FENCE 2,897.000 2,692.000

LF 205.000 102.50

0.50000 2,897.000 1,448.50

202-01000

0040 *REMOVAL OF CATTLE GUARD 1.000 1.000

EACH 0.000 0.00

500.00000 1.000 500.00

202-01400

0045 OBLITERATE OLD ROAD 1.000 0.500

L S 0.500 17,500.00

35,000.00000 1.000 35,000.00

202-07000

0050 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 89,384.000 89,384.000

CY 0.000 0.00

4.00000 89,384.000 357,536.00

203-00060

0055 BACKHOE 36.500 36.500

HOUR 0.000 0.00

110.00000 36.500 4,015.00

203-01510
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PCN: 12606-BID ESTIMATE RUN 11/28/2004

PROJECT: BR 0402-056 ESTIMATE NO: 0012 14:20:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 DOZING 11.000 0.000

HOUR 11.000 1,320.00

120.00000 11.000 1,320.00

203-01550

0065 TRUCK (DUMP) 2.000 0.000

HOUR 2.000 140.00

70.00000 2.000 140.00

203-01582

0070 LABORER 34.000 34.000

HOUR 0.000 0.00

26.00000 34.000 884.00

203-02330

0075 WETLAND TOPSOIL 453.000 453.000

CY 0.000 0.00

6.00000 453.000 2,718.00

207-00305

0080 STOCKPILE WETLAND TOPSOIL 180.000 180.000

CY 0.000 0.00

9.00000 180.000 1,620.00

207-00310

0085 *EROSION LOG (SPECIAL) 100.000 0.000

LF 100.000 350.00

3.50000 100.000 350.00

208-00006

0090 *SEEDING (NATIVE) 9.590 0.000

ACRE 9.590 2,474.22

258.00000 9.590 2,474.22

212-00006

0095 *SEEDING (WETLANDS) 2.020 0.000

ACRE 2.020 1,733.16

858.00000 2.020 1,733.16

212-00028

0100 *MULCHING (WEED FREE) 9.590 0.000

ACRE 9.590 3,193.47

333.00000 9.590 3,193.47

213-00003

0105 *MULCH TACKIFIER 1,500.000 0.000

LB 1,500.000 2,355.00

1.57000 1,500.000 2,355.00

213-00061

0110 *SOIL RETENTION BLANKET (STRAW/COCONUT) 1,337.500 0.000

SY 1,337.500 1,538.13

1.15000 1,337.500 1,538.13

216-00041
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PCN: 12606-BID ESTIMATE RUN 11/28/2004

PROJECT: BR 0402-056 ESTIMATE NO: 0012 14:20:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 AGGREGATE BASE COURSE (CLASS 6) 3,598.000 3,507.780

TON 90.220 1,443.52

16.00000 3,598.000 57,568.00

304-06000

0115 MATERIAL ALLOWANCE -0.002

TON 0.000 0.00

4.50000 -0.002 -0.01

0120 AGGREGATE BASE COURSE (CLASS 7) (SPECIAL) 568.180 0.000

TON 568.180 17,045.40

30.00000 568.180 17,045.40

304-07009

0125 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 4,144.870 2,710.870

TON 1,434.000 57,331.32

39.98000 4,144.870 165,711.90

403-36400

0130 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 227.970 0.000

TON 227.970 61,732.00

270.79000 227.970 61,732.00

411-03355

0135 *EMULSIFIED ASPHALT (SLOW-SETTING) 325.000 100.000

GAL 225.000 562.50

2.50000 325.000 812.50

411-10255

0140 *EMULSIFIED ASPHALT (PRIME COAT) 0.000 0.000

GAL 0.000 0.00

2.50000 0.000 0.00

411-10300

0145 36 INCH REINFORCED CONCRETE PIPE 48.000 48.000

LF 0.000 0.00

85.00000 48.000 4,080.00

603-01360

0150 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 475.000 475.000

LF 0.000 0.00

12.00000 475.000 5,700.00

606-00301

0150 MATERIAL ALLOWANCE GDRAIL TY 3 (6-3) 0.000

LF 0.000 0.00

4.64000 0.000 0.00

0155 *TRANSITION TYPE 3G 4.000 4.000

EACH 0.000 0.00

780.00000 4.000 3,120.00

606-01370
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PCN: 12606-BID ESTIMATE RUN

PROJECT: BR 0402-056 ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 MATERIAL ALLOWANCE TRANSITION TY 3G 0.000

EACH 0.000 0.00

378.65000 0.000 0.00

0160 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 4.000 4.000

EACH 0.000 0.00

1,350.00000 4.000 5,400.00

606-02001

0160 MATERIAL ALLOWANCE END ANCHOR (SRT) 0.000

EACH 0.000 0.00

983.11000 0.000 0.00

0165 *END POST 7.000 0.000

EACH 7.000 630.00

90.00000 7.000 630.00

607-00005

0170 *CORNER AND LINE BRACE POST 6.000 0.000

EACH 6.000 840.00

140.00000 6.000 840.00

607-00010

0175 *FENCE BARBED WIRE WITH TREATED WOODEN POSTS 2,193.000 0.000

LF 2,193.000 6,250.05

2.85000 2,193.000 6,250.05

607-01100

0180 *28 FOOT CATTLE GUARD 1.000 1.000

EACH 0.000 0.00

10,200.00000 1.000 10,200.00

611-00028

0185 *DELINEATOR (TYPE I) 36.000 0.000

EACH 36.000 720.00

20.00000 36.000 720.00

612-00001

0190 *SIGN PANEL (CLASS I) 46.000 0.000

SF 46.000 966.00

21.00000 46.000 966.00

614-00011

0195 *STEEL SIGN POST (2 INCH ROUND) 94.000 0.000

LF 94.000 658.00

7.00000 94.000 658.00

614-01502

0200 24 INCH CULVERT PIPE 104.000 80.000

LF 24.000 1,080.00

45.00000 104.000 4,680.00

617-00024



CONTID: C12606 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 12606-BID ESTIMATE RUN 11/28/2004

PROJECT: BR 0402-056 ESTIMATE NO: 0012 14:20:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 30 INCH CULVERT PIPE 106.000 106.000

LF 0.000 0.00

70.00000 106.000 7,420.00

617-00030

0210 CONSTRUCTION SURVEYING 1.000 0.649

L S 0.351 10,530.00

30,000.00000 1.000 30,000.00

625-00000

0215 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

170,900.00000 1.000 170,900.00

626-00000

0220 *EPOXY PAVEMENT MARKING 48.000 0.000

GAL 48.000 4,704.00

98.00000 48.000 4,704.00

627-00005

0225 SURVEY MONUMENT (TYPE 1) 15.000 0.000

EACH 15.000 1,125.00

75.00000 15.000 1,125.00

629-01001

0230 *FLAGGING 3,147.300 2,642.300

HOUR 505.000 9,595.00

19.00000 3,147.300 59,798.70

630-00000

0235 *TRAFFIC CONTROL INSPECTION 85.000 78.000

DAY 7.000 700.00

100.00000 85.000 8,500.00

630-00007

0240 *TRAFFIC CONTROL MANAGEMENT 188.000 170.000

DAY 18.000 5,094.00

283.00000 188.000 53,204.00

630-00012

0245 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 3.600

EACH 0.400 20.00

50.00000 4.000 200.00

630-80336

0250 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 2.000 1.800

EACH 0.200 8.00

40.00000 2.000 80.00

630-80341

0255 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 26.000 23.400

EACH 2.600 117.00

45.00000 26.000 1,170.00

630-80342
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PCN: 12606-BID ESTIMATE RUN 11/28/2004

PROJECT: BR 0402-056 ESTIMATE NO: 0012 14:20:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 10.800

EACH 1.200 60.00

50.00000 12.000 600.00

630-80343

0265 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800

EACH 0.200 1,500.00

7,500.00000 2.000 15,000.00

630-80355

0270 *DRUM CHANNELIZING DEVICE 111.000 99.900

EACH 11.100 444.00

40.00000 111.000 4,440.00

630-80360

0275 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 4.000 3.600

EACH 0.400 18.00

45.00000 4.000 180.00

630-80363

0280 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 6.000 5.400

EACH 0.600 30.00

50.00000 6.000 300.00

630-80364

0285 *TRAFFIC CONE 90.000 81.000

EACH 9.000 135.00

15.00000 90.000 1,350.00

630-80380

0290 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0295 F/A ON-THE-JOB TRAINEE 1,211.200 849.600

HOUR 361.600 361.60

1.00000 1,211.200 1,211.20

700-70021

0300 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0305 F/A QUALITY INCENTIVE PAYMENT -3,686.220 0.000

F A -3,686.220 -3,686.22

1.00000 -3,686.220 -3,686.22

700-70025

0310 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028
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PCN: 12606-BID ESTIMATE RUN 11/28/2004

PROJECT: BR 0402-056 ESTIMATE NO: 0012 14:20:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0625 F/A RR FLAGGING CMO # 2 86,000.000 67,333.770

F A 12,234.300 12,234.30

1.00000 79,568.070 79,568.07

700-70042

0650 12 IN PLASTIC PIPE MCR LINE # 5 236.000 236.000

LF 0.000 0.00

30.00000 236.000 7,080.00

619-50960

CAT 0200 $225,016.45 1,326,380.57CURRENT AMT 1,332,812.51 $$

CAT NO0300 STRUCTURE D-11-J 

0315 REMOVAL OF BRIDGE (SPECIAL) 1.000 1.000

EACH 0.000 0.00

65,000.00000 1.000 65,000.00

202-00401

0320 STRUCTURE EXCAVATION 102.000 90.000

CY 12.000 102.00

8.50000 102.000 867.00

206-00000

0325 *STRUCTURE BACKFILL (CLASS 1) 778.000 733.000

CY 45.000 1,035.00

23.00000 778.000 17,894.00

206-00100

0325 MATERIAL ALLOWANCE 0.000

CY 0.000 0.00

7.93570 0.000 0.00

0330 STRUCTURE BACKFILL (CLASS 2) 399.000 104.000

CY 295.000 4,130.00

14.00000 399.000 5,586.00

206-00200

0335 *MECHANICAL REINFORCEMENT OF SOIL 773.000 733.000

CY 0.000 0.00

17.10000 733.000 12,534.30

206-00360

0340 SHORING (AREA 1) 1.000 1.000

L S 0.000 0.00

3,750.00000 1.000 3,750.00

206-01781

0345 SHORING (AREA 2) 1.000 1.000

L S 0.000 0.00

3,750.00000 1.000 3,750.00

206-01782
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PCN: 12606-BID ESTIMATE RUN 11/28/2004

PROJECT: BR 0402-056 ESTIMATE NO: 0012 14:20:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE D-11-J 

0350 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 246.000 201.860

TON 0.000 0.00

39.98000 201.860 8,070.36

403-36400

0355 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 11.100 0.000

TON 11.100 3,005.77

270.79000 11.100 3,005.77

411-03355

0360 *PILE TIP 16.000 16.000

EACH 0.000 0.00

70.00000 16.000 1,120.00

502-00460

0360 MATERIAL ALLOWANCE PILE TIPE 0.000

EACH 0.000 0.00

40.00000 0.000 0.00

0365 *STEEL PILING (HP 12X74) 1,116.500 1,116.500

LF 0.000 0.00

24.00000 1,116.500 26,796.00

502-11274

0365 MATERIAL ALLOWANCE H PILE (12X74) 0.000

LF 0.000 0.00

12.09000 0.000 0.00

0370 *DRILLED CAISSON (48 INCH) 217.780 217.780

LF 0.000 0.00

175.00000 217.780 38,111.50

503-00048

0375 RIPRAP (12 INCH) 0.000 0.000

CY 0.000 0.00

190.00000 0.000 0.00

506-00212

0380 CONCRETE SLOPE AND DITCH PAVING 117.500 88.000

CY 29.500 10,325.00

350.00000 117.500 41,125.00

507-00000

0385 BRIDGE DRAIN (SPECIAL) 2.000 2.000

EACH 0.000 0.00

3,500.00000 2.000 7,000.00

513-00690

0385 MATERIAL ALLOWANCE BRIDGE DRAIN (SPECIAL) 0.000

EACH 0.000 0.00

628.00000 0.000 0.00
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PCN: 12606-BID ESTIMATE RUN 11/28/2004

PROJECT: BR 0402-056 ESTIMATE NO: 0012 14:20:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE D-11-J 

0390 *WATERPROOFING (MEMBRANE) 1,488.000 1,488.000

SY 0.000 0.00

8.01000 1,488.000 11,918.88

515-00120

0395 BRIDGE EXPANSION DEVICE (0-4 INCH) 80.000 80.000

LF 0.000 0.00

125.00000 80.000 10,000.00

518-01004

0395 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE 0.000

LF 0.000 0.00

74.00000 0.000 0.00

0400 CONCRETE CLASS D (BRIDGE) 769.300 769.300

CY 0.000 0.00

325.00000 769.300 250,022.50

601-03040

0405 *STRUCTURAL CONCRETE COATING 188.000 188.000

SY 0.000 0.00

7.20000 188.000 1,353.60

601-40300

0410 *REINFORCING STEEL 85,482.000 85,482.000

LB 0.000 0.00

0.45000 85,482.000 38,466.90

602-00000

0415 *REINFORCING STEEL (EPOXY COATED) 90,558.000 90,558.000

LB 0.000 0.00

0.55000 90,558.000 49,806.90

602-00020

0420 *BRIDGE RAIL TYPE 7 (SPECIAL) 725.000 725.000

LF 0.000 0.00

85.00000 725.000 61,625.00

606-10705

0425 *FENCE CHAIN LINK (SPEC) (78 IN) 320.000 192.000

LF 128.000 3,776.00

29.50000 320.000 9,440.00

607-53178

0430 2 INCH ELECTRICAL CONDUIT 1,347.000 1,347.000

LF 0.000 0.00

5.50000 1,347.000 7,408.50

613-00200

0435 *PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 9,406.000 9,406.000

SF 0.000 0.00

40.00000 9,406.000 376,240.00

618-01994
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PCN: 12606-BID ESTIMATE RUN

PROJECT: BR 0402-056 ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE D-11-J 

0435 MATERIAL ALLOWANCE 0.000

SF 0.000 0.00

31.77000 0.000 0.00

0435 MATERIAL ALLOWANCE 0.000

SF 0.000 0.00

31.77000 0.000 0.00

0620 ADDED ITEM (DOLLAR)/ PILE CUT OFF 932.800 932.800

DOL 0.000 0.00

1.00000 932.800 932.80

900-00006

0655 ADDED ITEM (DOLLAR)/ MCR LINE # 7  LABORATORY COST 211.200 129.800

DOL 81.400 81.40

1.00000 211.200 211.20

900-00006

0660 ADDED ITEM (DOLLAR)/ PIER # 3 CONCRETE PRICE RED. -832.810 -832.810

DOL 0.000 0.00

1.00000 -832.810 -832.81

900-00006

CAT 0300 $22,455.17 1,051,203.40CURRENT AMT 1,053,652.12 $$

CAT NO0301 MINOR STRUCTURE - CATTLE PASS 

0440 REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

4,000.00000 1.000 4,000.00

202-00400

0445 *REMOVAL OF FENCE 110.000 110.000

LF 0.000 0.00

0.50000 110.000 55.00

202-01000

0450 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 700.000 700.000

CY 0.000 0.00

4.00000 700.000 2,800.00

203-00060

0455 STRUCTURE EXCAVATION 498.000 498.000

CY 0.000 0.00

8.50000 498.000 4,233.00

206-00000

0460 STRUCTURE BACKFILL (FLOW-FILL) 153.000 153.000

CY 0.000 0.00

80.00000 153.000 12,240.00

206-00065



CONTID: C12606 COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 12606-BID ESTIMATE RUN 11/28/2004

PROJECT: BR 0402-056 ESTIMATE NO: 0012 14:20:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 MINOR STRUCTURE - CATTLE PASS 

0465 *STRUCTURE BACKFILL (CLASS 1) 570.000 570.000

CY 0.000 0.00

23.00000 570.000 13,110.00

206-00100

0465 MATERIAL ALLOWANCE 0.000

CY 0.000 0.00

7.93570 0.000 0.00

0470 *SILT FENCE 700.000 700.000

LF 0.000 0.00

1.25000 700.000 875.00

208-00020

0475 *RESET FENCE 0.000 0.000

LF 0.000 0.00

2.00000 0.000 0.00

210-01000

0480 *RESET GATE 0.000 0.000

EACH 0.000 0.00

125.00000 0.000 0.00

210-01011

0485 AGGREGATE BASE COURSE (CLASS 6) 133.110 133.110

TON 0.000 0.00

16.00000 133.110 2,129.76

304-06000

0485 MATERIAL ALLOWANCE 29.891

TON 0.000 0.00

4.50000 29.891 134.51

0490 AGGREGATE BASE COURSE (CLASS 7) 0.000 0.000

TON 0.000 0.00

50.00000 0.000 0.00

304-07000

0495 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 89.710 89.710

TON 0.000 0.00

39.98000 89.710 3,586.61

403-36400

0500 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 4.930 0.000

TON 4.930 1,334.99

270.79000 4.930 1,334.99

411-03355

0505 *EMULSIFIED ASPHALT (SLOW-SETTING) 8.000 0.000

GAL 0.000 0.00

2.50000 0.000 0.00

411-10255
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PCN: 12606-BID ESTIMATE RUN 11/28/2004

PROJECT: BR 0402-056 ESTIMATE NO: 0012 14:20:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 MINOR STRUCTURE - CATTLE PASS 

0510 *EMULSIFIED ASPHALT (PRIME COAT) 0.000 0.000

GAL 0.000 0.00

2.50000 0.000 0.00

411-10300

0515 STRUCTURAL PLATE ARCH PIPE (13 FOOT 6 INCH X 9 FOOT 6 
INCH) 

94.000 94.000

LF 0.000 0.00

500.00000 94.000 47,000.00

510-20025

0520 *CONCRETE CLASS B (WALL) 35.300 35.300

CY 0.000 0.00

550.00000 35.300 19,415.00

601-01050

0525 *REINFORCING STEEL 6,411.000 6,411.000

LB 0.000 0.00

0.45000 6,411.000 2,884.95

602-00000

0530 *END POST 2.000 0.000

EACH 0.000 0.00

90.00000 0.000 0.00

607-00005

0535 *FENCE BARBED WIRE WITH TREATED WOODEN POSTS 100.000 0.000

LF 0.000 0.00

2.85000 0.000 0.00

607-01100

0540 CONCRETE BARRIER (TEMPORARY) 170.000 153.000

LF 17.000 595.00

35.00000 170.000 5,950.00

630-80370

0630 *MONITORING TECHNICIAN MCR LINE # 1 0.000 0.000

HOUR 0.000 0.00

50.60000 0.000 0.00

250-00050

0635 *ENVIRONMENTAL HEALTH AND SAFETY MCR LINE # 2 1.000 0.400

L S 0.600 2,229.00

3,715.00000 1.000 3,715.00

250-00100

0640 *HEALTH AND SAFETY OFFICER MCR LINE # 3 12.500 8.500

HOUR 4.000 316.80

79.20000 12.500 990.00

250-00110
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PCN: 12606-BID ESTIMATE RUN 11/28/2004

PROJECT: BR 0402-056 ESTIMATE NO: 0012 14:20:04

REF
NO.
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NO.
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 MINOR STRUCTURE - CATTLE PASS 

0645 *MATERIAL SAMPLING AND DELIVERY MCR LINE # 4 4.000 4.000

EACH 0.000 0.00

181.50000 4.000 726.00

250-00120

CAT 0301 $4,475.79 125,179.82CURRENT AMT 125,530.31 $$

CAT NO0302 WALL D-11-B 

0545 STRUCTURE EXCAVATION 309.000 309.000

CY 0.000 0.00

8.50000 309.000 2,626.50

206-00000

0550 *STRUCTURE BACKFILL (CLASS 1) 2,292.000 2,292.000

CY 0.000 0.00

23.00000 2,292.000 52,716.00

206-00100

0550 MATERIAL ALLOWANCE 0.000

CY 0.000 0.00

7.93570 0.000 0.00

0555 *MECHANICAL REINFORCEMENT OF SOIL 754.000 754.000

CY 0.000 0.00

17.10000 754.000 12,893.40

206-00360

0560 *BLOCK FACING 2,186.000 2,186.000

SF 0.000 0.00

10.82000 2,186.000 23,652.52

504-04410

0565 *CONCRETE CLASS B (WALL) 10.400 10.400

CY 0.000 0.00

550.00000 10.400 5,720.00

601-01050

0570 *REINFORCING STEEL 537.000 537.000

LB 0.000 0.00

0.45000 537.000 241.65

602-00000

CAT 0302 $0.00 97,850.07CURRENT AMT 97,850.07 $$

CAT NO0303 WALL D-11-C 

0575 STRUCTURE EXCAVATION 140.000 94.000

CY 46.000 391.00

8.50000 140.000 1,190.00

206-00000

0580 *STRUCTURE BACKFILL (CLASS 1) 2,494.000 1,671.000

CY 823.000 18,929.00

23.00000 2,494.000 57,362.00

206-00100
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PCN: 12606-BID ESTIMATE RUN

PROJECT: BR 0402-056 ESTIMATE NO: 0012
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CAT NO0303 WALL D-11-C 

0580 MATERIAL ALLOWANCE 823.000

CY -823.000 -6,531.08

7.93570 0.000 0.00

0585 *MECHANICAL REINFORCEMENT OF SOIL 728.000 488.000

CY 240.000 4,104.00

17.10000 728.000 12,448.80

206-00360

0590 *BLOCK FACING 2,079.000 1,393.000

SF 686.000 7,422.52

10.82000 2,079.000 22,494.78

504-04410

0595 *CONCRETE CLASS B (WALL) 6.940 4.380

CY 2.560 1,408.00

550.00000 6.940 3,817.00

601-01050

0600 *REINFORCING STEEL 278.000 125.000

LB 153.000 68.85

0.45000 278.000 125.10

602-00000

CAT 0303 $25,792.29 97,437.68CURRENT AMT 97,437.68 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0605 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

40,000.00000 1.000 40,000.00

620-00002

0610 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

22,000.00000 1.000 22,000.00

620-00012

0615 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,000.00000 1.000 2,000.00

620-00020

CAT 0400 $0.00 64,000.00CURRENT AMT 64,000.00 $$

PROJECT TOTAL 277,739.70 $ 2,762,051.54CURRENT AMT 2,771,282.69 $$


